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Humphries, Henry 

5-00 3 -3 From: Allgood, Michael [Michael-Allgood@CSX.coml 

Sent: 
To: Humphries, Henry 

cc:  

Subject: 
Follow Up Flag: Follow up 
Flag Status: Green 

Tuesday, March 07,2006 6:47 AM 

Gibson, Hal Jr.; Cotter, Cindy 
RE: Project manager info and progress reports. 

55-46 u c  

n Vandaiia, IL has ot started construction. Our schedule does not currently show a start date, 

U L  crossings are under construction as of this month. The schedule shows all being put in service 
by June 2006. 

If you have any other questions or concerns, please give me a call. 

Thank you, 

Michael Allgood 

From: Gibson, Hal Jr. 
Sent: Monday, March 06,2006 6:23 PM 
To: Allgood, Michael 
Cc: Humphries, Henry; Cotter, Cindy 
Subject: FW: Project manager info and progress reports. 

Michael - Please sent a brief status update to Henry for each of these projects. Thanks 

Henry - I am the project manager for ail public projects in Illinois 

Hal Gibson 
Principal Engineer Public Projects 
500 Water Street - J301 
Jacksonville, FL 32202 
904-359-1048 - Office 
904-366-4042 - Fax 

~ ~ 

From: Humphries, Henry [mailto:hhumphri@icc.illinois.gov] 
Sent: Monday, March 06, 2006 3:15 PM 
To: Gibson, Hal Jr. 
Subject: Project manager info and progress reports. 

, Mill Street and Clinton Street in Collinsviiie 

3/9/2006 


